
FUNDING ANALYSIS
Tyrone Water & Wastewater Association
Lift Station Improvements
State Board of Finance (SBOF)
Stantec Project #181301492
6/13/2023

FUNDING SUMMARY
State Board of Finance Grant 1,915,022.00$             
Additional Funds - Capital Outlay Tyrone WWA 50,000.00$                   

Total Funding Available for Project 1,965,022.00$             

Equipment Rentals - Rain for Rent
2022 Invoice
Invoice #4/25/2022 1728368 Check #1000 6,376.09$                     
Invoice #5/23/2022 1739677 Check #1001 4,262.21$                     
Reimbursement to SWNMCOG for  Check #1002 75.05$                           
Invoice 1749279 6/14/2022  Check #1003 4,262.21$                     
Invoice #1760731 7/12/2022 Check #1004 4,257.21$                     
Invoice #8/15/2022 1774293  Check #1005 4,257.21$                     
Invoice #8/15/2022 1774293  Check #1006  (Double Payment - Request refunded of $4,257.21) 
Invoice #1785925 9/13/2022 Check #1007 4,257.21$                     
Invoice #1796610 10/11/2022 Check #1008 4,257.21$                     
Stantec Invoice #19941  Check #1009
Hennesy - Invoice No. 16222 Check #1010   10/28/2022 14,343.09$                   
Invoice #1878605  12/7/2022 Check#1011 5,886.20$                     
Stantec 2019534  Check #1012

2023 Invoice
Invoice # 1/30/2023 1834666 Check #1013 4,257.21$                     
Invoice #2/28/2023 1844788 Check #1014 4,257.21$                     
Invoice #3/28/2023 1853458 Check #1015 4,257.21$                     
Stantec 2052828 Check #1016
Invoice#3/28/2023 1853458 Check#1017  (Double Payment - Request refunded of $4,257.21) 
 Check#1018 Voided check
Invoice# 1866113 4/28/2023 Check 1019 4,300.91$                     
Invoice #1874862 5/22/2023  Check #1020 4,279.19$                     
Stantec 2084021 Check 1021

Subtotal 73,585.42$                   

Professional Engineering Services 343,444.24$                 
28,291.22$                   

Total Projected Engineering Fee, including GRT 371,735.46$                 

Maximum Allowable Construction Cost - Budget 1,519,701.12$             

FILE CONSTRUCTION - LOW BIDDER
Base Bid - Lift Station Improvements 1,410,700.80$             

GRT @ 6.3125% 89,050.49$                   
Construction Total, including NMGRT 1,499,751.29$             

Contingency Remaining 19,949.83$                   

                                                                                                       Stantec Consulting Services Inc.

3400 Highway 180 East Suite A, Silver City NM  88061-7784
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